Ecosystem Restoration Project Status

E-022772

5/17/00
CATEGORY NUMBER OF DOLLARS
PROJECTS
Projects under contract |
Progressing 180 (67%) $204,492,093
Progressing, but no 48 (18%) $27,270,707
expenses shown (expenses |
being incurred)
Not progressing 4 (2%) $2,369,596
Subtotal 233 (87%) $234,132,396
Projects not under contract | |
Awarded in February 2000 10 (4%) $3,405,853
Awaiting contracting agency 17 (6%) $9,286,851
action
Awaiting recipient action 8 (3%) $3,874,900
Subtotal 35 (13%) $16,567,604
Total 268 (100%) $250,700,000
Projects cancelled 4 $5,158,874
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